COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2018

ESTI MATE SUMVARY 21:01: 51
CONTI D; C20750 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 20750- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TINE ALLOW 93 WORK DAYS
US50C STORM SEVMERS 20TH AND 21 PERCENT TIME:  90. 32 ORI G TI ME ALLOW 93 WORK DAYS
PROJECT NO. STAO50A- 027
US50C STORM SEVER 21st LANE
NAMVE OF ROAD:
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 05/ 25/ 2018 DATE TIME STARTED 01/12/2018
1541 STOCKYARD ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN  01/17/2018
DATE AWARDED 12/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/12/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,831, 613.40 PARTI Cl PATI NG $ 1, 749, 589. 49 $ 280, 742. 87
AWARD PRQIECT AMT: $ 1,762,738.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 52% TOTAL EARNI NGS 1, 749, 589. 49 280, 742. 87
FUNDS AVAI LABLE: $ 82,023.91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 749, 589. 49 280, 742. 87
TOTAL CLAI MS: $ 0.00 RETAI NAGE -26,441.08 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,723, 148. 41 280, 742. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,723, 148. 41 280, 742. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280, 742. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20750-BI D ESTI MATE RUN 06/ 06/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0005 21:01: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 5, 850. 000 4,913. 300
Sy 936. 700 9,367.00
10. 00000 5, 850. 000 58, 500. 00
0010 202-00250 *Renobval of Pavenent Marking 2,500. 000 847.500
SF 215. 800 172. 64
0. 80000 1, 063. 300 850. 64
0015 202-05026 Sawi ng Asphalt Material (6 Inch) 6, 500. 000 5, 792. 000
LF 675. 000 675. 00
1. 00000 6, 467. 000 6, 467. 00
0020 203-01500 Bl adi ng 10. 000 5. 000
HOUR 0. 000 0. 00
20. 00000 5. 000 100. 00
0025 203-01597 Pot hol i ng 170. 000 142.000
HOUR 28.000 1, 960. 00
70. 00000 170. 000 11, 900. 00
0030 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0035 208- 00035 Aggr egat e Bag 9. 000 9. 000
LF 0. 000 0. 00
4. 00000 9. 000 36. 00
0040 208-00051 StormDrain Inlet Protection (Type I) 9. 000 9. 000
LF 0. 000 0. 00
7.00000 9. 000 63. 00
0045 208-00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0055 213-00004 Ml ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00

1, 000. 00000 0. 000 0. 00
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CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20750-BI D ESTI MATE RUN 06/ 06/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0005 21:01: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 604-19015 Inlet Special (15 Foot) 2. 000 0. 000
EACH 0. 000 0.00
10, 300. 00000 0. 000 0. 00
0120 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 700. 00000 1.000 6, 700. 00
0125 604-30005 Manhole Slab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0.00
4,200. 00000 0. 000 0. 00
0130 604-30010 Manhol e Sl ab Base (10 Foot) 15. 000 10. 000
EACH 5.000 42,500. 00
8, 500. 00000 15. 000 127, 500. 00
0135 604-39000 Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0140 619-10240 24 Inch Wl ded Steel Pipe 110. 000 110. 000
LF 0. 000 0. 00
208. 00000 110. 000 22,880. 00
0145 625-00000 *Construction Surveying 1. 000 0.820
LS 0.180 3,726.00
20, 700. 00000 1. 000 20, 700. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 0. 843
LS 0. 000 0. 00
187, 000. 00000 0. 843 157, 641. 00
0155 626-01104 Public Information Services (Tier V) 1. 000 0.750
LS 0. 150 450. 00
3, 000. 00000 0. 900 2,700.00
0160 627-00011 *Pavenent Marking Paint (\Waterborne) 60. 000 30. 000
GAL 17.500 1,137.50
65. 00000 47.500 3,087.50
0165 630-00000  *Fl aggi ng 100. 000 26. 000
HOUR 41. 250 915.75

22.20000 67. 250 1, 492. 95



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20750-BI D ESTI MATE RUN 06/ 06/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0005 21:01: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 112. 000 78. 000
DAY 21.000 2,100. 00
100. 00000 99. 000 9, 900. 00
0175 630-00012 *Traffic Control Management 25. 000 11.000
DAY 9. 000 3, 600. 00
400. 00000 20. 000 8, 000. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 6. 300
EACH 0. 000 0. 00
85. 00000 6. 300 535. 50
0185 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 36. 000
EACH 10. 800 270. 00
25. 00000 46. 800 1,170.00
0190 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 19. 800
EACH 0. 000 0. 00
25. 00000 19. 800 495. 00
0195 630- 80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 000 0. 00
550. 00000 1.800 990. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 89. 000 48. 600
EACH 31. 500 630. 00
20. 00000 80. 100 1, 602. 00
0210 630-80370  Concrete Barrier (Temporary) 500. 000 450. 000
LF 0. 000 0. 00
42.00000 450. 000 18, 900. 00
0215 630-80380 *Traffic Cone 100. 000 63. 000
EACH 0. 000 0. 00
5. 00000 63. 000 315. 00
0220 630-80384 *Tubul ar Mar ker 100. 000 45. 000
EACH 0. 000 0. 00

20. 00000 45. 000 900. 00



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20750- BI D ESTI MATE RUN 06/ 06/ 2018
PRQIECT STAO50A- 027 ESTI MATE NO 0005 21:01: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 630-85011 Inpact Attenuator (Tenporary) 100. 000 34. 200
DAY 30. 600 1,071.00
35. 00000 64. 800 2,268. 00
0230 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 1, 000. 000 -1,166. 710
F A -412.780 -412.78
1. 00000 -1,579. 490 -1,579. 49
0245 700- 70023 F/ A On-The-Job Trai nee 640. 000 428. 000
FA 212.000 212.00
1. 00000 640. 000 640. 00
0265 700-70100 F/ A Rel ocate Fiber Optic Line 13, 000. 000 0. 000
F A 8, 125. 750 8,125.75
1. 00000 8,125. 750 8,125.75
CAT 0200 CURRENT AMI $ 1,817,613.40$% 280, 742.87 $ 1, 735, 589. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0255 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0260 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00% 14, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,831,613.40$%

280, 742.87 $ 1, 749, 589. 49



